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February 10, 2004 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - January 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order 
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes 
activities conducted during January 2004. 

I. Activities Conducted During Reporting Month 

Activities conducted during the reporting period included: 

• Received data validation report for surface water samples collected at the site on 
November 24, 2003. 

• Discussed the status of the risk assessments and associated submission schedule 
with you on January 19, 2004. 

• Prepared and submitted a letter dated January 26, 2003 including responses to 
issues raised in USEPA's December 30, 2003 comment letter. 

• Continued implementation of risk assessment tasks that are not dependent upon 
resolution of procedural issues requiring additional discussion with USEPA. 

II. Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

rV. Sampling and Testing Results 

Sediment, surface water and ground water samples were collected at the site for VOC 
analysis in November 2003. We have determined that the laboratory package and data 
validation report included with our last progress report were incomplete. As such, we have 
attached all laboratory data packages and the corresponding data validation reports. The 
laboratory data and data validation reports are included in Appendix A and a compact disc 
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containing the data and validation report is submitted herewith. Target Compound List 
(TCL) volatile organic compounds detected in the surface water, ground water and 
sediment samples collected during this sampling episode were summarized in the previous 
progress reports, on Figures 1 and 2. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to this 
letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for February 2004; 

• Continue implementation of the baseline risk assessments. 

• Discuss additional comments discussed in USEPA's December 30, 2003 letter and 
ENVIRON's January 26, 2004 response letter concerning methodologies proposed for 
completion of the baseline human health risk assessment and screening level ecological 
risk assessment. It is anticipated that these discussions will take place in an upcoming 
meeting at USEPA's offices in Chicago. 

If you have any questions concerning this progress report, please do not hesitate to contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G; 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 (Appendix A on CD only) 
Rick Lanham - lEPA Bureau of Land (Appendix A in hard copy only) 
Chris English - CH2M Hill (Appendix A on CD only) 
John Ix, Esq. - Dechert (w/o Appendix A) 
Paul Harper - Eagle-Picher (w/o Appendix A) 
Gordon Kuntz - Sherwin-Williams (w/o Appendix A) 
Roy Ball - ENVIRON (w/o Appendix A) 






